
TOTAL CONTRACT APPROPRIATION: TOTAL CONTINGENCY APPROPRIATION:

Totals

Remove Man Made Burried Object403,559.02 4.35% $524,800.09 $9,687,150.12
Additional funds for CCO#1 - Traffic Control

CCO 018-00 11/12/02 $10,000.00 10,000.00 0.11%
393,559.02 4.24% $534,800.09 $9,677,150.12

Replace cold plane and overlay with full structural section (EL-3)
CCO 017-00 10/15/02 $40,000.00 40,000.00 0.43%

353,559.02 3.81% $574,800.09 $9,637,150.12
Implement a monitoring and reporting program for SWPPP

CCO 016-00 11/12/02 -$13,880.00 $85,641.00 71,761.00 0.77%
281,798.02 3.04% $646,561.09 $9,565,389.12

Revising the existing SWPPP for the new sampling requirement
CCO 015-00 10/07/02 $10,000.00 10,000.00 0.11%

271,798.02 2.93% $656,561.09 $9,555,389.12$5,000.00 5,000.00 0.05%CCO 014-00 10/07/02
Cost Reduction Incentive Proposal266,798.02 2.87% $661,561.09 $9,550,389.12
Grade discrapencies through out the project

CCO 013-01 08/05/02 -$143,090.00 $71,545.00 (71,545.00) -0.77%
338,343.02 3.64% $590,016.09 $9,621,934.12

Stirrup conflict with P/S ducts at bridge bent cap & Butt splicing revision
CCO 012-00 08/29/02 $75,000.00 75,000.00 0.81%

263,343.02 2.84% $665,016.09 $9,546,934.12CCO 011-00 08/28/02

(195,720.00) 185,000.00 383,169.92 56,689.10 429,139.02

$13,501.92 13,501.92 0.15%
2.69% $678,518.01 $9,533,432.20 Reconstructing System 12 at EtiwandaCCO 010-00 07/25/02 $39,668.00 39,668.00 0.43% 249,841.10
2.26% $718,186.01 $9,493,764.20 Upgrade the irrigation crossoverCCO 009-00 07/25/02 0.22% 210,173.1020,752.00-$38,750.00 $59,502.00

CHANGE ORDER SUMMARY
Valley Boulevard Realignment -- Commerce Drive East 0.53 Mile -- 14HF0012
Contract No. 01-1019 -- E.L. Yeager Construction Co., Inc., License No. 140069

$9,283,591.10 $928,359.11

Number Items Force Agreed Adjustment Total % of Total of All % of Contingency Authorized
Date Account Price Contr. CCO's Contr. Fund Contract 

Approp. Approp. Balance Amount

CCO 001-00 03/04/02 $50,000.00 50,000.00 0.54% 50,000.00 0.54% $878,359.11 $9,333,591.10
CCO 002-00 04/12/02 $48,716.00 48,716.00 0.52% 98,716.00 1.06% $829,643.11 $9,382,307.10
CCO 003-00 04/11/02 -$14,855.90 (14,855.90) -0.16% 83,860.10 0.90% $844,499.01 $9,367,451.20
CCO 004-00 07/12/02 $35,561.00 35,561.00 0.38% 119,421.10 1.29% $808,938.01 $9,403,012.20
CCO 005-00 07/15/02 $15,000.00 15,000.00 0.16% 134,421.10 1.45% $793,938.01 $9,418,012.20
CCO 006-00 05/14/02 0.00 134,421.10 $793,938.01 $9,418,012.20
CCO 007-00 06/24/02 $5,000.00 5,000.00 0.05% 139,421.10 1.50% $788,938.01 $9,423,012.20
CCO 008-00 06/24/02 $50,000.00 50,000.00 0.54% 189,421.10 2.04% $738,938.01 $9,473,012.20

Cancel the batter backface at Retaining Wall 1,2,3 and 5
Concrete Waste Management (SWPPP)
Maintain Electrical & Modify Temp. Signaling

Additional traffic control
Removal and relocation of Fiber Optic line at Retaining Wall No. 3
Elimination of Roadway Excavation (Slag)
Modifications on RW 8 and RW 9
Removal and Disposal of Buried Man Made Objects

CCO 019-00 11/15/02 $25,580.00 25,580.00 0.28% Soil sampling for EL-3, adjacent to Watson property429,139.02 4.62% $499,220.09 $9,712,730.12



Remove Man Made Burried Object None
Additional funds for CCO#1 - Traffic Control None
Replace cold plane and overlay with full structural section (EL-3) None
Implement a monitoring and reporting program for SWPPP None
Revising the existing SWPPP for the new sampling requirement None
Cost Reduction Incentive Proposal None
Grade discrapencies through out the project Defer
Stirrup conflict with P/S ducts at bridge bent cap & Butt splicing revision 15 days

NoneReconstructing System 12 at Etiwanda
NoneUpgrade the irrigation crossover

Deferred
None

35 working days
No Adjustment
No adjustment

Deferred
No Adjustment

Notes on Change Orders

Cancel the batter backface at Retaining Wall 1,2,3 and 5
Concrete Waste Management (SWPPP)
Maintain Electrical & Modify Temp. Signaling

Additional traffic control
Removal and relocation of Fiber Optic line at Retaining Wall No. 3
Elimination of Roadway Excavation (Slag)
Modifications on RW 8 and RW 9
Removal and Disposal of Buried Man Made Objects

Working
Days

Added

             No Adjustment

Soil sampling for EL-3, adjacent to Watson property None

    County of San Bernardino
    Department of Public Works


